
 

 
 
 

I. Enterprise	  Discussion	  
	  

A. Schedule	  of	  Events	  Enterprise	  (SOE)	  highlights,	  available	  online	  
	  

v WCOSS	  –	  Upgrade	  to	  Service	  Pack	  5	  –	  includes	  updates	  to	  Redhat,	  GPFS,	  IBM	  PE,	  
and	  various	  hardware.	   The	  upgrade	  begins	  July	  8th	  (non-‐impactive	  firmware	  
upgrade),	  with	  a	  2	  day	  outage	  of	  the	  development	  machine	  Tide	  July	  16th	  and	  
17th.	  	  Also,	  WCOSS	  will	  be	  augmented	  with	  new	  Cray	  systems,	  resulting	  in	  a	  1-‐
day	  outage	  the	  week	  of	  July	  27th(to	  connect	  Luna	  to	  Tide).	  	  Then	  the	  same	  
process	  will	  be	  done	  in	  Orlando	  with	  non-‐impactive	  firmware	  in	  mid-‐August,	  
followed	  by	  a	  2	  day	  outage	  and	  then	  a	  follow-‐on	  1	  day	  outage.	  

	  
B. Upcoming	  Model	  Changes	  and	  additions	  –	  details	  available	  online:	  

	  

v NCO/PMB	  staff	  are	  setting	  up	  the	  GEFS	  upgrade	  for	  testing.	  	   The	  target	  start	  
date	  for	  the	  GEFS	  30-‐day	  evaluation	  is	  after	  the	  SREF	  implementation	  in	  late	  July,	  
with	  implementation	  in	  mid-‐September.	  

	  
v The	  SREF	  30-‐day	  evaluation	  restarted	  on	  June	  23	  (2100Z)	  and	  implementation	  is	  

planned	  for	  July	  28th.	   The	  TIN	  may	  be	  viewed	  at:	  	  
http://www.nws.noaa.gov/os/notification/tin15-‐32srefaaa.htm	  	  

	  

v The	  Global	  RTOFS	  is	  slated	  for	  a	  mid-‐July	  to	  mid-‐August	  evaluation.	   The	  
evaluation	   should	  begin	  around	  July	  10th.	  

	  
v The	  BUFR	  station	  lists	  for	  the	  NAM,	  RAP,	  HRRR,	  SREF,	  and	  HiResW	  will	  be	  

modified.	   Implementation	  is	  planned	  for	  July	  28	  at	  1200Z.	   The	  TIN	  may	  be	  
viewed	  at	  http://www.nws.noaa.gov/os/notification/tin15-‐30bufr_staidsaaa.htm	  	  

	  

v The	  30-‐day	  parallel	  of	  the	  HiResW	  upgrade	  and	  introduction	  of	  the	  High	  
Resolution	  Ensemble	  Forecast	  restarted	  effective	  June	  22	  (1800Z).	  	   The	  restart	  
was	  due	  to	  3	  bugs	  that	  are	  being	  addressed	  but	  which	  don’t	  impact	  the	  scientific	  
integrity	  of	  the	  model.	   Implementation	  of	  the	  HiResW	  is	  now	  planned	  for	  July	  
28.	  The	  TIN	  may	  be	  viewed	  at	  http://www.nws.noaa.gov/os/notification/tin15-‐	  	  
27hireswaaa.htm	  
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v NCEP	  will	  discontinue	  FTPPRD	  and	  NOMADS	  distribution	  of	  GOES-‐E	  and	  GOES-‐W	  
satellite	  imagery	  effective	  August	  4	  at	  1200Z.	   Users	  should	  begin	  pulling	  all	  
imagery	  files	  via	  anonymous	  ftp	  from	  NESDIS’s	  satepsanone	  server.	   See	  TIN	  15-‐	  
31	  at	  http://www.nws.noaa.gov/os/notification/tin15-‐	  	  
31disc_satellite_nomads.htm	  

	  

v NCEP	  FTP	  server	  FTPPRD	  will	  be	  discontinued.	   All	  data	  that	  was	  available	  on	  
FTPPRD	  will	  only	  be	  available	  via	  NOMADS.	   To	  be	  implemented	  on	  August	  18	  at	  
1200Z.	   See	  TIN	  15-‐21	  at	  http://www.nws.noaa.gov/os/notification/tin15-‐	  	  
21ftpprd_end.htm	  

	  

C. Proposed	  upcoming	  NCO	  RFC(s)	  with	  potential	  Enterprise	  affect:	  
	  

v Turn	  on	  MADIS	  feed	  from	  NIDS	  Development	  to	  Production.	  Planned	  to	  be	  
implemented	  on	  Thursday,	  July	  9.	  

	  
v NHC	  Guidance	  Bug	  Fix	  –	  v1.0.8	  –	  Update	  the	  iships.f	  fortran	  code	  to	  correct	  a	  

low	  bias	  for	  the	  intensity	  prediction	  for	  most	  tropical	  cyclones	  that	  reach	  
hurricane	  intensity.	  	  To	  be	  implemented	  on	  July	  14	  at	  1400Z.	  

	  
v Send	  CPC	  GIF	  Images	  to	  IDP	  –	  v1.62.20	  –	  Update	  the	  DBNet	  software	  on	  WCOSS	  

to	  begin	  sending	  GIFs	  for	  CPC’s	  website	  from	  a	  new	  job	  being	  added	  to	  the	  
production	  suite.	  	  NCO	  will	  also	  create	  the	  new	  directory	  mounts	  on	  IDP	  for	  CPC	  
use.	  	  To	  be	  implemented	  on	  July	  14	  at	  1400Z.	  

	  
v CPC	  Compute	  Farm	  Puppet	  Updates	  –	  Updates	  to	  Puppet	  will	  be	  made	  to	  allow	  

the	  users	  and	  mounts	  to	  be	  managed	  in	  Puppet.	  	  Currently	  only	  the	  packages	  
on	  CPC	  CF	  servers	  are	  managed	  in	  Puppet.	  	  To	  be	  implemented	  on	  July	  15	  at	  
1400Z.	  

	  
	  

D. Partners	  presentation	  /	  discussion	  
	  
II. Old	  Business	  

	  
Review	  Weekly	  Status	  Report	  

v Verify	  Completion	  of	  Previously	  Scheduled	  RFCs	  
v Deferred	  Items	  

	  
III. New	  Business	  

	  
1. Metrics	  will	  be	  presented	  the	  first	  CCB	  of	  each	  month.	  
2. Scheduled	  RFCs	  (Approve/Reject/Defer)	  



3. Discuss	  RFCs	  rejected	  by	  the	  Configuration	  Management	  staff	  
4. Action	  Item(s)	  
5. New	  Business	  

	  
IV. Announcements/Reminders	  

	  

None	  
	  
V.	   Next	  meeting	  –	  Thursday	  16	  July,	  2015	  @	  1:30	  PM	  ET	  (1730Z)	  


